
e~tTRANS BAY :AREA' TOLL AU'(HQRITY 0ALIF0RNIA TRANSP0RTAT!0N COMMISSION, 

MEETING MINUTES 
February 15, 2007, 1:00 PM - 2:50 PM 

Room 444, California State Capitol, 
130110th Street, Sacramento, CA 

Attendees: TBPOC Members: Will Kempton, Steve Heminger, John Barna; 
PMT Members: Tony Anziano, Andy Fremier, Stephen Maller; 
Participants:Michele DiFrancia, John Goodwin, Richard Land, Brian Maroney, 
Ivy Morrison, Bart Ney, Dina Noel, Randy Rentschler, Judis Santos, Bijan 
Sartipi, Maura Twomey 

Convened: 1:15 PM 

Items Action 
1. CHAIR'S REPORT 

• The Chair expressed thanks for the 
recent condolences offered to him. 

• The Chair reported that Dale Bonner 
was recently announced as the new 
Secretary of BT&H. 

• John Barna announced the addition 
of Dina Noel to CTC staff; Dina will 
be the CTC liaison to the PMT. Two 
new commissioners were appointed 
to the CTC -- Jim Aarp and Carl 
Guardino- effective 3/1/07. There 
will now be five commissioners from 
Northern California (in the 
majority). 

• Steve Heminger reported that there 
are six new commissioners on the 
MTC/BATA Board. 

2. CONSENT CALENDAR 
BATA presented the following items for 
approval: 

a. December 21, 2006 Meeting Minutes 
b. February 6, 2007 Conference Call 

Minutes 
c. 2007 TBPOC Meeting Calendar 
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• The TBPOC APPROVED the 
following: minutes for 
December 21, 2006 meeting 
and the February 6, 2007 
conference call, 2007 TBPOC 
meeting calendar, and the 
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(continued) 

Items Action 
d. BATA/BAMC Contract Extension BATA/BAMC contract 

extension. 

3· MONTHLY PROGRESS REPORT 
a. BATA presented the draft February • BATA stated for the record that 

2007 Monthly Progress Report for the TBPOC APPROVED the 
information. December 2006 and the 
• TBPOC approval through their January 2007 Monthly 

respective PMT representatives is Progress Reports through their 
anticipated after appropriate respective PMT members on 
reviews and final comments are 1/3/07 and 2/2/07, 
incorporated. respectively. 

• The 4th Quarterly Progress 
Report was approved, finalized 
and mailed on 2/9/07. 

4· PROGRAM ISSUES 
a. TBSRP Strategic Plan (the order of 
items 4a and 4b was switched) 

• BATA started the Power Point • The TBPOC deferred 
presentation of the Strategic Plan, approval of the Strategic 
with Caltrans and CTC later Plan until further 
involvement. The presentation development of the specific 
included the following items: strategies. The revised Plan 

0 Goals and Mission is to be presented at the 
0 Strategic Plan Development next TBPOC meeting on 
0 TBPOC Decision History 4/6/07. 
0 Priorities 
0 2007 Major Milestones 
0 Building the East Span (4th 

Quarter Schedule) 
0 Strategy to Meet October 

2012 Goal 
0 4th Quarter/Opportunity 

Schedule Comparison 
0 SAS Major Milestones 
0 Summary and Next Steps 

• Comments on the Strategic Plan 
include: 

0 TBPOC discussed the order 
of priorities, suggesting that 
public image be brought 
forward. 

0 TBPOC stated that the 
priorities and strategic 
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(continued) 

Items Action 
objectives could be 
summarized into three 
points: accelerate 
time/seismic safety; save 
money; and promote public 
Image. 

• Other TBPOC discussion and 
comments on the Strategic Plan 
included: 

o Include other TBSRP bridge 
milestones. 

o Identify risks associated with 
decision (It was noted that the 
PMT has been doing this). 

o SAS schedule savings: 1) focus 
attention on submittals; 2) 
develop strong partnership with 
ABF; 3) ensure China team is in 
place. 

o Discussion on SAS schedule -
performance/lateness and 
timing of acceleration 
realization. 

o Address risk in order to take 
items off the critical path even if 
the schedule is not advanced. 

o Interrelations of strategies. 
o Wisely spend money to 

accelerate schedule and avoid 
delay. 

o Need to be mindful ofthe 
history; we have been racing the 
next earthquake since day one, 
and that has not changed. 

o Opportunity Schedule - based 
on interdependencies and 
schedules. The integrated 
Corridor Schedule Team, 
(comprised of representatives 
from BATA, Caltrans, and CTC) 
is the lead in the development 
of the Opportunity Schedule. 

resented the 
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(continued) 

Items Action 
request to approve the final strategy 
for YBI which included the following 
approvals: 

o Approval to proceed with 
West Tie-In Phase 1/YBI 
Viaduct replacement Labor 
Day weekend 2007 

o Approval of South-South 
(SSD) Contract Change Order 
(CCO) 64; and; 

o Approval to revise budget and 
forecast as set forth below, on 
an interim basis, pending 
development of additional 1st 
quarter information over the 
next three months. 

• The Department presented 
a computer simulation ofYBI linked 
to the opportunity schedule. 

• Two additional handouts were 
disseminated to the TBPOC: 1) 
Forecast Change for SSD and YBITS, 
and 2) Program Contingency 
Forecast Outlook (2j15/2007). 

• TBPOC comments included: 
o Current schedule for YBITS 

shows awarding contract in 
2009, and work beginning in 
mid-2009 on the mainline 
(which will be around the 
same time that Prop 1B 
contracts are let). 

o Bridge closure over Labor 
Day Weekend- how much 
float in the schedule? 
Answer - 5 hours. A 
contingency plan is to be 
developed to prepare for an 
extra day in case motorists 
need to find an alternative 
route come Tuesday 
morning. 

o Forecast Change and 
Program Contingency 
handouts - Prudent 
a lication of contin enc 

• The TBPOC APPROVED the 
three items contained in the 
Final Strategy for YBI. 

• Communications Partnership 
Team to develop a contingency 
plan that prepares for an extra 
day of closure. 
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(continued) 

Items Action 
funds to save time and 
money. 

o When will the TBPOC be 
informed of the outreach 
plan for Labor Day weekend 
closure? A conference call 
will be scheduled. 

c. 2007 Legislative Update Preparations 
• Caltrans Public Information Officer 

provided a brief overview. 

d. Dumbarton/Antioch Bridge Update 
• BATA provided an update on 

accomplishments and next steps 

5· SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 
Brief updates were provided for the 
following items. 

a. WestApproach 
1) Update of CCO 149 
• The Department provided an 

update on the Realignment of the 
Interim Eastbound Stage 5 Detour 
(ST6D Line) in order to eliminate 
the Interim First Street and Essex 
Street On-Ramps. The negotiated 
amount for ceo work is $2.85 
million. 

• A CCO will be brought back to 
TBPOC which will include Stage 5 
bridge removal work estimated at 
approximately $1.2 million. Item 
will be brought back to the TBPOC 
via a conference call. 

b. Yerba Buena Island (see "Program 
Issues") 

c. East Span SAS Superstructure 
1) CCO 21 - Tower Splice Changes 
• The Department presented the 

request for approval for the 

• PMT to schedule a conference 
call with TBPOC to discuss 
Labor Day weekend closure 
outreach plan. 

• Preparations were briefly 
noted. 

• The TBPOC APPROVED CCO 
149· 

• PMT to schedule a conference 
call for approval of Stage 5 
ceo. 

• The TBPOC APPROVED CCO 
21. 
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(continued) 

Items Action 
Department to negotiate CCO 21 
elements in an amount not to exceed 
$2.3 million. 

d. Oakland Touchdown • The TBPOC APPROVED 
1) Addendum 1 Addendum1. 
• A+B and bidder stipend was added, 

and supplemental funds will be 
used to cover the stipend. 

6. NEW BENICIA-MARTINEZ BRIDGE 
a. 680/780 Interchange/North Approach: 

1) CCO 135 - TRO Adjustment • The TBPOC APPROVED 
• The Department presented the ceo 135 . 

request for approval of ceo 135 to 
implement the proposed settlement 
of $2,008,500 to resolve claimed 
loss of productivity and extended 
overhead costs for the prime 
contractor. 

7· Other Business 
• T. Anziano announced that the T1 

footing box is going through the 
Panama Canal today. 

Adjourned: 2:55 PM 

6of? 
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(continued) 

APPROVED BY: 

Bay Area Toll Authority 

MEETING MINUTES 
February 15, 2007, 1:00 PM - 2:50 PM 

Room 444, California State Capitol, 
1301101h Street, Sacramento, CA 

Date 

·ve Director Dat~ ' 

Date 
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